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PURGEWATER PROJECT MEETING MINUTES
Project Managers Meeting

825 Jadwin/Room 340/700 Area
Richland, Washington

January 24, 2007

Approval of November 29, 2007 Purgewater Project Meeting Minutes
(Ecology/DOE-RL/FH). The PMM minutes were approved.

II. Operational Status
A. John Winterhalder (FH) provided a handout listing the purgewater monthly report for

2007; the proposed purgewater management strategy; and a conceptual drawing for a
relined modutank No. 2.

III. Project Specific Issues
A. Strategy Document Status

1. Mr. Winterhalder reported that a meeting was held in December 2007, and the
proposed strategy for operation of a relined modutank No. 2 was presented to
Ecology and EPA. Ecology has an action to provide a response to the strategy.

2. Tony Miskho (FH) noted that during the November 29, 2007 PMM, the issue of
whether or not a purgewater strategy document is needed was on the table, and
Ecology had an action to hold an internal discussion on the issue. During the
December 2007 meeting, RL/FH stated that it didn't necessarily need a
purgewater strategy document, provided that the other considerations were
addressed (see pg. 2 of Mr. Winterhalder's handout).

3. A lengthy discussion ensued regarding each of the bullets under other
considerations and how they could provide the flexibility needed for purgewater
management. Mr. Winterhalder stated that RL/FH met with Ecology and EPA to
discuss the aquifer tubes discharge to the ground, and RL/FH agreed to prepare a
draft aquifer tube waste control plan that would govern management of all the
tubes and all the waste associated with the installation and sampling of those
tubes. It was suggested in the December 2007 meeting that the contained-in
versus discharge to the ground be addressed in the draft waste control plan.

4. Linda Petersen (FH) pointed out that if the purgewater strategy is no longer used,
there would a concern at the ETF load-in facility because the waste in the tank at
the load-in is nonregulated for listed waste according to the purgewater strategy.
It was agreed to add the phrase in bullet No. 2 under other considerations:
"...management of purgewater trucks and ETF load-in facility." There was
discussion of the possibility of adding to the IDW strategy and using it, along
with the other considerations, in place of the purgewater strategy.

5. Doug Hildebrand (RL) referred to a discussion with Ecology regarding a
conditional contained-in based on contingent management. There was some
discussion regarding characteristic codes placed at the well head, and Ms.
Singleton indicated that she would discuss the issue with Brenda Jensen
(Ecology).

6. The issue of taking modutank No. 2 out of the RCRA permit through procedural
closure without sampling was discussed. Ms. Singleton stated that if RL/FH can
show verification that tank No. 2 was never used, she wouldn't expect sampling
through a DQO and a SAP to be required.



7. Ms. Singleton stated that she would schedule a meeting with Ecology and EPA
the first week of February 2008 to discuss these issues and proposals and that she
will request a decision at the meeting. Ms. Singleton added that she will prepare
a list of bulleted agenda items and run it by RL/FH for comment before the
meeting.

B. Purgewater Sediment Issues
1. Mr. Winterhalder described the process for removing sediment that is illustrated

on the third page of his handout.

IV. General Discussions
A. There were no topics for general discussion.

V. Status of Actions
A. 977 - Formally transmit the Modutanks closure plan package to RL. There was no

change in status.
B. 1894 - Set up a meeting to discuss issues relevant to signing the purgewater strategy

document. A meeting was held on December 11, 2007.

VI. New Actions Items
A. There were no new actions.

VII. Documents for submittal to the Administrative Record
A. There were no documents identified.

VIII. Next Project Managers Meeting
A. The next PMM was scheduled for February 28, 2008.
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(Ecology/DOE-RL/FH)
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PURGE WATER MONTHLY REPORT 2007

Purge Water Generated MONTH ENDING
gallons kg's

JAN ETF 26,670.0000 100,920.9575
JAN.MODUTANKS 26,832.5000 101,471.4778

FEB ETF 28,027.0000 105,988.6745
FEB MODUTANKS 31,074.0000 117,511.4023

MAR ETF 7,777.5000 29,411.8855
MAR.MODUTA.NKS 21,371.0000 80,817.9242

APR ETF 21,764.0000 82,304,1179
APR MODUTANKS 8,700.0000 32,900.4698

MAY ETF 9,860.5000 37,289.0900
MAY MODUTANKS 35,155.0000 132,944.3698

JUNE ETF 24,637.0000 93,168.8363
JUNE MODUTANKS 41810.0000 158,111.3384

JULY ETF 13,983.5000 52,880.8874
JULY MODUTANKS 34,649.0000 131,030.8482

AUGUST ETF 21,684.5000 82,003.4757
AUGUST MODUTANKS 43,274.0000 163,647.6933

SEPTEMBER ETF 24,554.0000 92,854.9582
SEPTEMBER MODUTANKS 46,580.0000 176,149.8719

OCTOBER ETF 23,752.0000 89,822.0643
.OCTOBER MODUTANKS 35,749.0000 135,190.6777

NOVEMBER ETF 18,870.0000 71,359.9846
NOVEMBER MODUTANKS 38,744.0000 146,516.7590

DECEMBER ETF 25,164.5000 95,163.6636
DECEMBER MODUTANKS 48,498.00 183,403.1019

2007 GRAND TOTAL TO DATE 659,181.0000 2,492,864.5298



Proposed Purgewater Management Strategy:

SHORT TERM ( 10 years)

* Purgewater from well sampling continues to go to ETF (-35-50% of total)

* Solids settling capability (settling basin or purchased skid) established at ModuTanks

" Reline ModuTank #2 & operate as CERCLA unit under IDW Strategy

* Use above capability (solids settling and ModuTank #2) to remove solids from
ModuTank #1

* Implement RCRA closure of ModuTank #1 & close TSD unit

LONG TERM (5 to <10 years)

* New expanded 200 West Area treatment facility used for all purgewater

" ModuTank use discontinued permanently

OTHER CONSIDERATIONS

" The existing agreement for the steps needed to close the Purgewater TSD unit was
documented in a dispute resolution Project Manager Meeting dated August 29, 2002.
Any new agreement should supersede the dispute resolution agreement.

* DOE must rely on the existing 1990 Purgewater Strategy for listed waste
management of the purgewater trucks until a storage option is implemented (e.g.
CERCLA storage area or RCRA permitted storage). Listed waste management issues
through WSCF and ETF have been addressed.

* DOE is no longer requesting a contained-in determination for listed waste
management associated with purgewater

* DOE needs to maintain case-by-case discharge to ground request process (primarily
for 600 Area wells remote from waste sites and contaminant plumes)

* DOE needs to obtain regulator agreement on the discharge of purgewater from
aquifer tubes to ground (safety concern with lugging 5-gallon carboys up river bank)
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